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CCR No. 96-0326 Logged Date 3/27/96 Rev. Request Type CCR

Priority Routine Urgent x Emergency Affected Release Rel B Change Class

Title (description)  Transition of minotaur Workstation

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference
Prepared by Pradeep Kulkarni

for Laks Prabhala

RTM Change Start New Baseline

Problem
Pradeep Kulkarni  needs a Unix Workstation. At present he has a PC on the desk.  Needs Workstation for the DCE /DFS related
work.

Proposed Solution
Transition minotaur from Laks Prabhala's office to Pradeep Kulkarni.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA Rel. A Rel. B x Rel. IR1 MRS SMO Subconts

Other

Cost: None x Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator Pradeep Kulkarni
Signature Date

Office Release B Office Manager
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson
Signature Date
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